[*English*]

Rajghat and Bansagar Inter State Projects

*172 SHRI RAMESHWAR PATIDAR Will the Minister of WATER RESOURCES be pleased to state

(a) whether the completion of the Rajghat and Bansagar inter-State projects has been delayed for want of adequate funds,

(b) if so, the action being taken by the Union Government for making available adequate funds,

(c) the time by which the work of dam and canal system of these projects is likely to be completed,

(d) the details of the programme for payment of land compensation to and reha bilitation of the oustees, and

(e) the progress made so far in this regard?

THE MINISTER OF WATER RESOURCES (SHRI VIDYACHARAN SHUKLA) (a) Reaons for Delay in Completion of Rajghat and Bansagar Projects

Shortage of funds is one of he reasons for delay in completion of Rajghat and Bansa gar Dam Projects

(b) Steps taken for provision of funds for the projects

The Ministry had taken up the matter as a general issue with planning Commission They have now agreed to earmark the funds for the projects

(c) Schedule for completion of the projects

Rajghat Project

(i) Dam-June 1993

(ii) Power House- 1995

(iii) Canals (Uttar Pradesh and Madhya Pradesh)- beyond VIII Plan

Bansagar Project

(i) Dam-June, 1995

(ii) Canals (Madhya Pradesh)- 2000

(iii) Canals (Uttar Pradesh)-beyond VIII plan

(d) and (e) Acquisition and Rehabilita tion

Rajghat Project

land Acquisition

(i) Total private land to be acquired 12599 hectares

(ii) Land acquired till 12/91 0758 hec tares

(iii) Programme for acquisition of bal ance land

—1991 92		337 hectares
-- 1992 93	-	1500 hectares
— 1993-94	-	2004 hectares

Rehabilitation

(i) Total numbor of families affected 8384

(ii) No of families who have been provided rehabilitation grant 6456

(iii) Programme for balance number of families:

—1991-92 200

—1992-93 1728

Bansagar Project

Land Acquisition

(i) Total private land to be acquired .. 32534 hectares

(ii) Land acquired till 1/92 .. 14332 hectares

This is scheduled to be acquired by 1994.

Rehabilitation

(i) Total number of families affected .. 23390

(ii) No. of families who have been provided rehabilitation grant t'l 1/92.. .4873

(iii) No. of families who have been provided with residential plots.... 543

Rehabilitation of the remaining families has to match the land acquisition programme.

Japan's Investment in IISCO

*173. SHRI SRIKANTA JENA.
SHRI CHITTA BASU:

Will the Minister of STEEL be pleased to state:

(a) whether the Government have received any proposal for NRIs investment in the Indian Iron and Steel Company Burnpur;

(b) if so, the conditions laid down in this regard;

(c) the reaction of the Government thereto; and

(d) the time by which the deal is likely to be finalised?

THE MINISTER OF STATE IN THE MINISTRY OF STEEL (SHRI SONTOSH MOHAN DEV): (a) to (d). Government have received communications from the London-based Caparo Group Limited with which Shri Swaraj Paul, an NRI, is associated, evincing interest in participating in IISCO/IISCO Modernisation Project.

SBI Capital Market Limited (SBI-Cap) have been retained by SAIL as professional consultants to fully explore the possibilities of private participation in IISCO. As part of this exercise, SBI-CAP are understood to be in touch, among others, with the Caparo Group

The report from SBI-CAP is expected to be received by SAIL in March, 1992; thereafter, Government will be taking a view on the matter

Privatisation of Domestic Air Services

*174. SHRI MOHAN RAWALE:
SHRI K. PRADHANI:

Will the Minister of CIVIL AVIATION AND TOURISM be pleased to state:

(a) whether the Government propose to privatise domestic air services of the country and some routes of the Air India;

(b) if so, the details thereof and by when these are likely to be operatie;

(c) the sectors where the private airlines are likely to be allowed to operate;

(d) whether it would have any adverse